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Number of Projects Construction Capital Value (millions) PE Support (millions)

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 

Ready to List (RTL) 1 6 15 16 38 

RTL Construction Capital (1,000s) $156,000 $15,624 $133,905 $203,771 $509,300 

RTL Preliminary Engineering (1,000s) $6,450 $3,910 $23,283 $43,338 $76,981 

Draft Environmental Document 0 2 1 0 3 

Project Approval & Environmental 
Document 

1 8 15 12 36 

Right of Way Certification 1 10 17 10 38 

Approve Contract 11 9 7 8 35 

Construction Contract Acceptance 1 4 6 1 12 

End Project 0 1 1 1 3 

______________________________________         ___________________________________ 

Carrie Bowen                        Date        Malcolm Dougherty                    Date 
District 7 Director             Director 
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